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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP irsi or l»j
LEED ENVIRONMENTAL, INC. t£ (,,& «* -}-

124 Deborah Drive re wW
Reading, PA 19610 K

Telephone: (610) 670-7310
Telecopy: (610) 670-7311

April 7, 2000

Telecopy and First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 11 (March 2000)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a
voluntary basis to provide EPA with a progress report for activities related to the remediation of
the residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial
design for groundwater that were performed in regard to the NL Industries/Taracorp Superfund
Site (the "site") during March 2000.

1. Actions Taken During Previous Month to Comply with the Consent Decree;

• During March 2000, the Group's supervising contractor, ENTACT, Inc. ("ENTACT"),
remobilized to the site and resumed remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included
remediation of six residential lots and two remote fill lots. The residential lots and
remote fill lots which were remediated in March 2000 are summarized on Table 1 and
Table 2, respectively. Through March 2000, ENTACT has completed remedial activities
at 765 residential lots and 32 remote fill lots.

• During March 2000, ENTACT also continued with efforts related to remediation of the
Taracorp pile. Except for touchup work to final grading and potential overseeding of the
Taracorp pile cap, remaining remedial activities at the industrial site were completed.

• During March 2000, ARCADIS Geraghty & Miller ("ARCADIS") implemented field
activities associated with the pre-design investigation for groundwater. ARCADIS
personnel and Group representatives also continued efforts to secure access to off-site
properties for installation and sampling of groundwater monitoring wells.
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On March 6, 2000, a progress meeting was held to discuss the status of the remediation
of residential lots, remote fill areas, and the Taracorp pile. Attendees at the meeting
included representatives of EPA, ENTACT, and the Group's Technical Committee.
ENTACT issued a report to project participants on March 17, 2000 to document the
results of the meeting.

On March 6, 2000, the Group's project coordinator issued a voluntary progress report
to EPA.

On March 8, 2000, ARCADIS personnel met with Mr. Carl Cannon, National Steel
Corporation, to inspect proposed monitoring well locations. During the meeting, Mr.
Cannon requested that the monitoring wells GMMW-116 be relocated to adjacent
railroad property.

On March 9, 2000, the Group's project coordinator issued a letter and signed access
agreement to Mr. Willie R. Foster for installation and sampling of a groundwater
monitoring well on Earle Street in Madison, Illinois.

On March 9, 2000, the Group's project coordinator issued a letter and signed access
agreement to Ms. Sara B. Page-Collins, Eagle Park Acres Imp. Assn., for installation
and sampling of a groundwater monitoring well on Hill Street in Madison, Illinois.

During the week of March 12, 2000, ENTACT remobilized personnel and equipment to
the site to resume activities associated with remediation of residential lots, remediation
of remote fill areas, and miscellaneous activities at the main industrial site.

On March 20, 2000, the Group's project coordinator issued a letter to EPA to confirm
that groundwater monitoring well development activities were completed on March 18,
2000 at those properties where access had been obtained and that groundwater sampling
activities would begin on March 20,2000.

On March 24, 2000, ARCADIS personnel completed the collection of groundwater
samples from existing and newly installed monitoring wells at the main industrial site and
off-site areas where access had been obtained. Samples were submitted to the laboratory
for analysis.

On March 27, 2000, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers, ENTACT, and
the Group's Technical Committee. ENTACT issued a report to project participants on
April 3, 2000 to document the results of the meeting.
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• On March 29, 2000, ARCADIS personnel discussed potential alternate locations for
installation of monitoring well GMMW-116 with Mr. Cannon, National Steel
Corporation. During the meeting, Mr. Cannon confirmed that monitoring well
GMMW-116 would need to be relocated to adjacent railroad property.

• On March 29, 2000, ARCADIS personnel issued a revised access agreement to Mr.
Cannon to reflect the revised locations for proposed monitoring well installation.

• On March 31, 2000, ARCADIS personnel issued a letter to EPA to provide a
comprehensive summary of the efforts undertaken by ARCADIS and the Group to
secure access to off-site properties for installation of monitoring wells.

• On March 31, 2000, ARCADIS representatives issued an access agreement to Terminal
Railroad Association of St. Louis to request access for installation of proposed
monitoring well GMMW-116.

2. Summary of Data and/or Results of Sampling and Tests Received;

• • Not applicable for this reporting period.

3. Work Plans. Plans, and Other Deliverables Completed and Submitted to EPA During
the Previous Month;

• Not applicable for this reporting period.

4. Actions. Data Collection, and Implementation of Work Plans and Other Information
Related to the Progress of Construction which are Scheduled to be Performed During
the Next Six-Week Period;

• At the present time, the Group anticipates that ENTACT will complete remaining field
activities associated with remediation of residential lots, remote fill lots, and the
Taracorp pile. After those activities (including Slough Road, street sweeping, and other
tasks) have been completed, ENTACT will demobilize its equipment and personnel
from the site. ENTACT will initiate efforts to prepare final reports to summarize the
remedial activities which were performed at the site.

• ARCADIS personnel will continue to perform predesign field investigation activities for
groundwater at those properties for which access has been obtained. Laboratory data
from groundwater sampling completed on March 24, 2000 will be received, provided
and discussed with EPA, and validated.
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• ARCADIS personnel and representatives of the Group's Technical Committee will
continue efforts to secure access to off-site properties for installation and sampling of
groundwater monitoring wells. EPA will be advised of the Group's continuing efforts.

• ARCADIS personnel will continue efforts to revise the Predesign Investigation Work
Plan for Groundwater to address EPA's comments. Finalization of the Predesign
Investigation Work Plan has been delayed pending resolution of access issues associated
with the proposed monitoring well installations and confirmation of final locations for
the new wells.

5. Problems Encountered, Anticipated Problems. Actual or Anticipated Delays, and
Efforts Developed or Implemented to Mitigate Delays;

• As noted above, the Group and ARCADIS have encountered difficulties in securing
access to properties for installation of monitoring wells. ARCADIS personnel issued a
lettej to EPA on March 31, 2000 to document efforts to secure access. The current
status of the Group's efforts to secure access is summarized in Table 3.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA;

• Not applicable for this reporting period.

7. Community Relations Activities During Previous Month or to be Undertaken During
Neit Six-Week Period;

• Not applicable for this reporting period. If requested by EPA, the Group and ENTACT
will support EPA's efforts to hold a media event at the site in May 2000.

Should you or your staff have questions or comments regarding this progress report, please
contact this office at (610) 670-7310.

Very truly yours,

LEED ENVIRONMENTAL, INC.

Jeffrey.
Project Coordinator

attachment
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cc: Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller

(w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group

(w/attachment, by first class mail)
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TABLE 1
RESIDENTIAL LOTS

Weekly Progress Report - Activities Through 4/4/2000
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TABLE 2
REMOTE FILL LOTS
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KL-jTAB)
ML INDUSTRIES/TARACORP SUPERFUND SITE

STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER
Monitoring

Well ID
MW101

MW102

MW103

MW 103-91

MW104

MW 104-92

MW105D

Well Status
Proposed Existing

^

S

S

S

S

s

s

Area
Main industrial

Off-site (east of
main industrial)

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Aetna Freight Lines Inc.
1501 Grand
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E.Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Property owner recently
identified. Access
agreement to be
prepared.
Access agreement
signed 4/12/99.

Access agreement
signed 4/12/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/12/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000

Monitoring
Well ID

MW 105S

MW106D

MW106S

MW107D

MW107S

MW108D

Well Status
Proposed Existing

^

•/

•

S

v'

S
(not

located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000

Monitoring
Well ID

MW 108 S

MW109

MW 109-92

MW110

MW 11 1-92

MW108X

MW109X

Well Statin
Proposed

S

</

Existing
J

(not
located
during

site visit)

S
(not

located
during

site visit)
S

(not
located
during

site visit)
•

(not
located
during

site visit)
S

(not
located
during

site visit)

Area
Main industrial

Main industrial

Main industrial

Off-site
(northeast of
main industrial)

Off-site
(northeast of
main industrial)

Main industrial

Main industrial

Tax ID # Site Address
Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
Not known

Not known

Metalico
Mr. George E. Webb, Jr.
1200 16th Street
Granite City, IL 62040

Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040

Tax Payer Address Access Status
Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/12/99.

Access agreement
signed 4/12/99.

Access agreements
signed by Taracorp
Industries, Inc. on
3/3 1/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
Access agreement
signed 4/12/99.
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Table 3 (continued) (
Status of Access to Properties for Predestgn Investigation for Groundwater April 7, 2000

Moaitoring
Well ID
MW112

GMMW-113

GMMW-113

GMMW-114

GMMW-115

Well Status
Proposed

•

•/

•/

v'

</

Existing Area
Main industrial

Main industrial
(opposite side of
State Street from
State Street
Warehouse)

Main industrial

Main industrial

Tax ID #

22-2-19-24-15-401-006
22-2-19-24-15-401-007

21-1-19-24-18-301-002

21-1-19-24-18-301-002

Site Address
Mr. Scott Oney
State Street Warehouse &
Transfer
1459 State Street
Granite City, IL 62040
John G. Obucina
1460 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
1417 State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Div.
1417 State Street
Granite City, IL 62040

Tax Payer Address

John G. Obucina
1 5th & State Streets
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access Status
Access agreement
signed 4/1 2/99.

Access agreement
issued on 12/17/99.

Access agreement
issued to the City of
Granite City in January
2000. Approval (right-
of-way permit) has been
obtained from Granite
City for well installation
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
Access to be incorpora-
ted into access agree-
ment sent to National
Steel Corp. on 12/17/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp., a
revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
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Table 3 (continued) (
Status of Access to Properties for Predesign Investigation fm ^roundwater April 7, 2000

Monitoring
Well ID

GMMW-116

GMMW-117

GMMW-118

GMMW-118

GMMW-119

Well Status
Proposed

^

v'

S

v'

v'

Existing Area
Main industrial

Venice
Township

Venice
Township

Venice
Township

Venice
Township

Tax ID #

21-1-19-25-00-000-009

21-2-19-35-15-401-906.000

21-2-19-35-00-000-01 l.TOO
21-2-1 9-35-00-000-0 1 2.TOO

Site Address
Terminal Railroad Assoc.
of St. Louis
700 North Second Street
St. Louis, MO 63 102

Bissell Street Warehouse
Co.
1226 Bissell Avenue
Venice, IL 62090

Gulf Mobile Ohio RR
Kerr Street
Venice, IL 62090
Right-of-way on south
side of Kerr Street
(approx. 200 feet east of
intersection of Kerr Street
and Main Street)

Madison IL & St. Louis
RyCo.
4th Street
Venice, IL 62090

Tax Payer Address

Bissell Street Warehouse Co.
Highway 3/P.O. Box C
Madison, IL 62060

Illinois Cental RR
455 North Cityfront Plaza Dr.
Chicago, IL 6061 1
City of Venice, City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Madison IL & St. Louis Ry
Co.
4th Street
Venice, IL 62090

Access Status
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp.,
the proposed monitoring
well was located to adja-
cent property. An access
agreement was sent to
the Terminal Railroad
Association of St. Louis
on 3/3 1/00.
Access agreement
issued on 12/17/99.
Access agreement
signed by Brian Kearns,
Bissell Street Ware-
house Co., on 12/31/99.
Access agreement
issued on 12/17/99.

Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, the City of
Venice authorized well
installation at a city
council meeting.
Access agreement
issued on 12/17/99.
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Table 3 (continued) (
Status of Access to Properties for Predesign Investigation for Groundwater April 7, 2000

Monitoring
Welin)

GMMW-119

GMMW-120

GMMW-121

GMMW-122

Well Status
Proposed

^

V

S

S

Existing Area
Venice
Township

Eagle Park
Acres

Eagle Park
Acres

Eagle Park
Acres

Tax ID #

21-1-19-36-08-201-004

21-2-19-36-16-401-036

21-2-19-36-12-202-008

Site Address
Right-of-way on the east
side of 4* Street
(approximately 100 feet
south of intersection of
4th Street and Granville
Street)

Eagle Park Acres Imp. Assn
Hill Street
Madison, IL 62060

Bobby L. & Verlillian Ervin
214 Watson Street
Madison, IL 62060
Northern parkway of
Mary Street, south of
Watson Street

Willie R. Foster
Earle Street
Madison, IL 62060

Northwest side of Earle
Street, south of Allen
Street

Tax Payer Address
City of Venice
City Council
c/o Mayor Tyrone Echols
Venice City Hall
Broadway & Kline
Venice, IL 62090

Eagle Park Acres Imp. Assn.
P.O. Box 385
Madison, IL 62060

Bobby L. & Verlillian Ervin
212 Watson Street
Madison, IL 62060

Willie R. Foster
306 Terry Street
Madison, IL 62060

Access Status
Access agreement hand-
delivered to Mayor
Tyrone Echols, City of
Venice, and city
attorney on 1/25/00. On
2/29/00, City of Venice
authorized well installa-
tion at city council mtg.
Access agreement
issued on 12/17/99. A
signed access agreement
received from Sarah B.
Page-Collins 1/3 1/00.
Also, a right-of-way
permit authorization for
monitoring well install-
ation has been received
from Madison County
Highway Department.
Access agreement
issued on 12/17/99.

A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
Access agreement
issued on 12/17/99. A
signed access agreement
was received on 1/28/00.
A right-of-way permit
authorization for moni-
toring well installation
has been received from
the Madison County
Highway Department.
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Table 3 (continued) \
Status of Access to Properties for Predesign Investigation for Grounawater April 7, 2000

Monitoring
Well ID

GMMW-123

GMMW-124
GMMW-125

Well Status
Proposed

</

v'

Existing Area
Main industrial

Main industrial

Tax ID #
21-2-19-25-07-201-014

21-1-19-24-18-301-002

Site Address
Martin and Baily, Inc.
Madison Avenue
Madison, IL 26060

Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet

National Steel Corp.
Granite City Steel Co. Div.
14 17 State Street
Granite City, IL 62040

Tax Payer Address
Martin and Bailey, Inc.
P.O. Box 385
Carmi, IL 62821

National Steel Corp.
Granite City Steel Co. Division
20th & State Street
Granite City, IL 62040

Access Status
Access agreement
issued on 12/17/99.
Access agreement
signed by Mark Bayley,
Martin and Baily, Inc.,
on 12/24/99.
Access agreement hand-
delivered on 1/1 1/00.
City of Madison City
Council has approved
the request for access to
the public right-of-way.
A written agreement/
permit is not required,
but the building inspec-
tor must be contacted
prior to drilling.
Access agreement
issued on 12/1 7/99.
Based upon discussions
with Mr. Carl Cannon,
National Steel Corp.,
a revised access agree-
ment was sent to Mr.
Cannon on 3/29/00.
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